
 
 

CERES Subsystem Delivery Schedule - December 2008 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA Gridding 
(SCCR 685) 

December 5 December 19 December 26 SFC and FSW Edition2 on magneto.    magneto-P4 

Inversion 
(SCCR 690) 

January 2 January 16 January 23 All Terra and Aqua Edition2 PGEs on 
magneto.  

  magneto-P4 

TISA 
Averaging 
(SCCR 650) 

January 2 January 16 January 23 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing.  New PGEs: CER10.0P1, 
CER10.0P2, & CER10.0P3. 

X X magneto-P4 

Clouds January 16 January 30 February 6 Terra and Aqua Edition2 on magneto.   magneto-P4 

ERBE-like February 13 February 27 March 6 To process everything including all of 
Edition3 on magneto.   

  magneto-P4 

GGEO 
(SCCR 653) 

February 13 February 27 March 6 Initial coefficient delivery for 11/05 - 8/07.  
Code delivery to support Beta10 GGEO 
processing. 

  magneto-P4 

Regrid MOA February 13 February 27 March 6 To process the G5 CERES data that will be 
coming to support Edition3. 

  magneto-P4 
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CERES Subsystem Delivery Schedule - December 2008 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA Gridding Winter New PGE 9.0P2 (?) for new ISCCP-D2-
like-Flux (?) product. 

 X magneto-P4 

Clouds April 17 May 1 May 8 Terra and Aqua Beta2/Edition3.   magneto-P4 

Inversion April 24 May 8 May 15 Terra and Aqua Beta2/Edition3.   magneto-P4 

GGEO Spring 2009 New PGE 11.7P2 (?) for new ISCCP-D2-
like-Merge (?) product. 

 X magneto-P4 

TISA Gridding May 22 June 5 June 12 SFC Beta2/Edition3.   magneto-P4 

TISA 
Averaging 

June 26 July 10 July 17 SRBAVG Beta2/Edition3.  Adding Model 
C surface fluxes and solar insulation. 

  magneto-P4 

Clouds ??? Support TRMM VIRS-only processing of 
August 2001 forward. 

  magneto-P4 

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing.   magneto-P4 

Instrument 
(SCCR 641) 

??? Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE: 
CER1.0P1. 

 X magneto-P4 

 
 


